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Nebraska Department of Roads

Estimate Summary to Contractor

Contract Location:
DISTRICTWIDE - DISTRICTS 1 & 2

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties

BUTLER
DODGE
JEFFERSON
JOHNSON
LANCASTER
NEMAHA
OTOE
PAWNEE
RICHARDSON

SALINE

Estimate Type:

Date Let:

Date Awarded:
Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

PROG

09.03.2015
09.16.2015
10.07.2015

11.16.2015
11.16.2015

Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016
Project Fed State Highway Begin End Description
Number Project Number Number  Ref Ref
Post Post

00860 000 HSIP-STP-STWD(109) 075 GRAD CULV BR GDRL BIT



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.24.2016
Page: 2o0of15

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.24.2016
Page: 2of 15

Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
Total to Date Prev to Date This Estimate Prps Proj 1. Contracted 2. Current
Current Contract Amt Total Earnings $2,.581,052.55 $2,493,858.57 $87,193.98 Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
$4,042,363.62 Stockpiled Materials $155579.83 $179.182.94 $-23.603.11 Item Description Units Qty Amount
Original Contract Amt Gross Eamnings  $2,736,632.38 $2,673,041.51  $63,590.87 CROUP 1 GRADING
$4.038.846.75 Retainage $.00 $.00 $.00 0001 0001 0030.10 49,793.03 1.000 49,793.03
Escrow Amount $.00 $.00 $.00 MOBILIZATION LS 1.000 49,793.03
% Dollar Comp Securities Encmb $.00 $.00 $.00 1.000 49,79303
64% Net Earnings  $2,736,632.38  $2,673,041.51 $63,590.87 0.000 0.00
% Time Comp o 0002 0002 1009.00 208,829.47 1.000 208,829.47
269  Liquidated Damages $.00 $.00 $.00 GENERAL CLEARING AND GRUBBING LS 1.000 208,829.47
Incentives $.00 $.00 $.00 0.576 120,285.76
Disincentives $.00 $.00 $.00 0.000 0.00
Other Contract Adj $.00 $.00 $00 0003 0003 1011.00 30.00 44.000 1,320.00
Appl of Training Adj $.00 $.00 $.00 \wATER MGAL 44.000 1,320.00
Training Rates Ad] $.00 $.00 $.00 0.000 0.00
Fuel Adj $-184.82 $-184.82 $.00 0.000 0.00
Bituminous Adj . . .
AUt A (j_ $.00 $.00 $.00 1604 0004 1012.00 148.27 19.000 2,817.13
utopay Adj $.00 $.00 $.00 RIGHT-OF-WAY MARKERS EACH 19.000 2,817.13
Gasoline Adj $.00 $.00 $.00 12.000 1,779.24
Other Adj $.00 $.00 $.00 0.000 0.00
Price Adj .00 .00 .00
Substandard Item A d.J z 00 z 00 z 00 0005 0005 1030.00 20.76 4,797.000 99,585.72
J_ ' : ' EARTHWORK MEASURED IN EMBANKMENT (3% 4,797.000 99,585.72
Asphalt Ad, $.00 $.00 $.00 1,896.000 39,360.96
Diesel Fuel Adj $.00 $.00 $.00 ’ 0.000 ’ 0.00
Petrol Adj $.00 $.00 $.00 ' -
Matl Discrepancy Payment Adj $.00 $.00 .00 0006 0006 1102.00 8.31 1,722.000 14,309.82
_ ' ' " REMOVE ASPHALT SURFACE SY 1,722.000 14,309.82
Total for Adjustments -$184.82 -$184.82 $.00 1561.391 12975.16
Payment  $2,736,447.56 $2,672,856.69 $63,590.87 696.131 5,784.85
0007 0007 1702.36 62.14 35.000 2,174.90
Project Manager District Engineer 36" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 35.000 2,174.90
Klaus, Ron 08.22.2016 Mueting, Curt 08.22.2016 35.000 2,174.90
Construction Engineer Controller 0.000 0.00
Halstead, Kerri 08.23.2016 Burling, Laurie 08.23.2016 0008 0008 4360.36 639.76 1.000 639.76
36" METAL FLARED-END SECTION EACH 1.000 639.76
Controller 1.000 63976
Burling, Laurie 08.23.2016 0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0009 0009 7017.00 3.60 10,688.000 38,476.80 GROUP 4 CULVERTS
REMOVE GUARDRAIL LF 10,688.000 38,476.80 0016 0016 0030.40 12,000.00 1.000 12,000.00
8,313.000 29,926.80  MOBILIZATION LS 1.000 12,000.00
1,321.000 4,755.60 1.000 12,000.00
0010 0010 L006.00 552.43 4.000 2,209.72 0.000 0.00
COVER CROP SEEDING ACRE 4.000 2,209.72 0017 0017 4041.00 9,658.22 1.000 9,658.22
0.000 0.00 CULVERT CLEANOUT EACH 1.000 9,658.22
0.000 0.00 AT STATION 166+71, N-65 1.000 9,658.22
0011 0011 L019.12 1.55 4,446.000 6,891.30 0.000 0.00
EROSION CONTROL, CLASS 1C SY 4,446.000 6,891.30 0018 0018 4044.00 22,772.27 1.000 22,772.27
6,665.887 10,332.13  PREPARATION OF STRUCTURE EACH 1.000 22,772.27
0.000 0.00 AT STATION 166471 1.000 22,772.27
0012 0012 L019.13 1.60 14,586.000 23,337.60 0.000 0.00
EROSION CONTROL, CLASS 1D 53 14,586.000 23,337.60 0019 0019 4044.01 2,557.35 1.000 2,557.35
11,694.899 18,711.84  PREPARATION OF STRUCTURE EACH 1.000 2,557.35
3,256.886 5,211.02 AT STATION 197409 0.000 0.00
0013 0013 L019.21 5.52 124.000 684.48 0.000 0.00
EROSION CONTROL, CLASS 2B sy 124.000 684.48 0020 0020 4051.01 10.69 178.000 1,902.82
0.000 0.00 EXCAVATION FOR BOX CULVERTS cY 178.000 1,902.82
0.000 0.00 178.000 1,902.82
0014 0014 L022.11 3.04  19,729.000 59,976.16 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 19,729.000 59,976.16 0021 0021 4101.06 1,600.66 56.600 90,597.36
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BOX cY 56.600 90,597.36
0.000 0.00 CULVERT 54.600 87,396.03
0015 0015 L022.81 3.87 794.000 3,072.78 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 794.000 3,072.78 0022 0022 4151.00 1.31 4,822.000 6,316.82
3,430.000 13,274.10  REINFORCING STEEL FOR BOX CULVERT LB 4,822.000 6,316.82
0.000 0.00 4,822.000 6,316.82
GROUP 1 GRADING Contracted 514,118.67 0.000 0.00
Current 514,118.67
In place 299,253.68

This Estimate

15,751.47
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0023 0023 8010.03 124.53 17.150 2,135.69 0030 0031 6960.11 223.07 58.000 12,938.06
CRUSHED ROCK FOR BASE COURSE CcY 17.150 2,135.69 BRIDGE APPROACH REPAIR Sy 58.000 12,938.06
17.150 2,135.69 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 147,940.53 GROUP 6 BRIDGE AT STATION 1004+26 60'-0" SIN Contracted 102,807.64
Current 147,940.53 Current 102,807.64
In place 142,181.85 In place 0.00
This Estimate 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STATION 1004+26 60'-0" SIM GROUP 6A BRIDGE AT STATION 105+18 1-18'-0" &
0024 0024 0028 0030.60 10,000.00 1.000 10,000.00 0031 0032 0030.60 9,183.27 1.000 9,183.27
MOBILIZATION LS 1.000 10,000.00 MOBILIZATION LS 1.000 9,183.27
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0029 6007.12 247.69 46.000 11,393.74 0032 0033 6007.12 235.28 69.000 16,234.32
CONCRETE BRIDGE DECK REPAIR SY 46.000 11,393.74 CONCRETE BRIDGE DECK REPAIR SY 69.000 16,234.32
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0025 6010.26 1,461.69 14.500 21,194.51 0033 0034 6131.23 0.77 553.000 425.81
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 14.500 21,194.51 PENETRATING CONCRETE SEALER SF 553.000 425.81
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0027 0026 6020.00 2.16 2,570.000 5,551.20 0034 0035 6617.25 139.73 6.000 838.38
REINFORCING STEEL FOR BRIDGE LB 2,570.000 5,551.20 CONCRETE REPAIR SF 6.000 838.38
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0028 0027 6030.00 39,061.57 1.000 39,061.57 0035 0036 6960.11 229.32 110.000 25,225.20
PREPARATION OF BRIDGE AT STATION EACH 1.000 39,061.57 BRIDGE APPROACH REPAIR Sy 110.000 25,225.20
1004426.00 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0029 0030 6617.25 111.19 24.000 2,668.56 GROUP 6A BRIDGE AT STATION 105+18 1-18-0" & Contracted 51,906.98
CONCRETE REPAIR SF 24.000 2,668.56 Current 51.906.98
0.000 0.00 In place 0.00
0.000 0.00 This Estimate

0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6B BRIDGE AT STATION 206+84 60'-0" SIN 0043 0044 6131.23 0.80 831.000 664.80
0036 0037 0030.60 4,757.91 1.000 4,757.91 PENETRATING CONCRETE SEALER SF 831.000 664.80
MOBILIZATION LS 1.000 4,757.91 831.000 664.80
1.000 4,757.91 0.000 0.00
0.000 000 GROUP 6C BRIDGE AT STATION 304+33 600" SIN Contracted 58,844.18
0037 0038 6005.37 80.78 88.000 7,108.64 Current 58,844.18
PRECOMPRESSED POLYURETHANE FOAM LF 88.000 7,108.64 In place 58,844.12
JOINT, TYPE B 88.000 7,108.64 This Estimate 0.00
0.000 0.00 GROUP 6D BRIDGE AT STATION 509+81 2-49'-5" &
0038 0039 6016.20 41.99 581.000 24,396.19 0044 0045 0030.60 12,857.65 1.000 12,857.65
MULTI-LAYER EPOXY POLYMER OVERLAY SY 581.000 24,396.19 MOBILIZATION LS 1.000 12,857.65
581.000 24,396.19 1.000 12,857.65
0.000 0.00 0.000 0.00
0039 0040 6131.23 0.80 820.000 656.00 0045 0046 6010.26 1,516.54 58.700 89,020.90
PENETRATING CONCRETE SEALER SF 820.000 656.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 58.700 89,020.90
820.000 656.00 58.700 89,020.90
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 206+84 60-0" SIN Contracted 36,018.74 0046 0047 6020.00 2.01 9,265.000 18,622.65
Current 36,918.74 REINFORCING STEEL FOR BRIDGE LB 9,265.000 18,622.65
In place 36,918.74 9,265.000 18,622.66
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 304+33 60'-0" SIN 0047 0048 6030.00 31,341.66 1.000 31,341.66
0040 0041 0030.60 6,024.20 1.000 6,024.20 PREPARATION OF BRIDGE AT STATION EACH 1.000 31,341.66
MOBILIZATION LS 1.000 6,024.20 509+81 1.000 31,341.66
1.000 6,024.20 0.000 0.00
0.000 0.00 0048 0049 6619.50 795.13 4.000 3,180.52
0041 0042 6005.37 62.06 93.600 5,808.82 REPAIR FLOOR DRAIN EACH 4.000 3,180.52
PRECOMPRESSED POLYURETHANE FOAM LF 93.600 5,808.82 4.000 3,180.52
JOINT, TYPE B 93.600 5,808.82 0.000 0.00
0.000 000 GROUP 6D BRIDGE AT STATION 509+81 2-49'-5" § Contracted 155,023.38
0042 0043 6016.20 55.24 839.000 46,346.36 Current 155,023.38
MULTI-LAYER EPOXY POLYMER OVERLAY SY 839.000 46,346.36 In place 155,023.39
838.999 46,346.30 This Estimate 0.00
0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6E BRIDGE AT STATION 704+76 2-23-9" & 0056 0057 6020.00 2.10 3,770.000 7,917.00
0049 0050 0030.60 4,488.25 1.000 4,488.25 REINFORCING STEEL FOR BRIDGE LB 3,770.000 7,917.00
MOBILIZATION LS 1.000 4,488.25 3,770.000 7,917.00
1.000 4,488.25 0.000 0.00
0.000 0.00 0057 0058 6030.00 21,927.91 1.000 21,927.91
0050 0051 6010.26 1,936.76 15.300 29,632.43 PREPARATION OF BRIDGE AT STATION EACH 1.000 21,927.91
CLASS 47BD-4000 CONCRETE FOR BRIDGE (3% 15.300 2963243 15,54 00 1.000 21,927.92
15.300 29,632.42 0.000 0.00
0.000 0.00 0058 0059 6310.00 25.65 329.000 8,438.85
0051 0052 6020.00 2.05 3,485.000 7,144.25  STEEL SHEET PILING SF 329.000 8,438.85
REINFORCING STEEL FOR BRIDGE LB 3,485.000 7,144.25 329.000 8,438.85
3,485.000 7,144.26 0.000 0.00
0.000 0.00 0059 0060 6619.50 442.44 8.000 3,539.52
0052 0053 6030.00 9,415.66 1.000 9,415.66 REPAIR FLOOR DRAIN EACH 8.000 3,539.52
PREPARATION OF BRIDGE AT STATION EACH 1.000 9,415.66 8.000 3,539.52
704+76.00 1.000 9,415.66 0.000 0.00
0.000 000 GROUP 6F BRIDGE AT STATION 102+54 2-30"-0" & Contracted 85,418.12
0053 0054 6619.50 442.44 8.000 3,539.52 Current 85.418.12
REPAIR FLOOR DRAIN EACH 8.000 3,5639.52 In place 85,418.14
8.000 3,539.52 This Estimate 0.00
0.000 0.00 GROUP 6G BRIDGE AT STATION 405+36 2-50'0" &
GROUP 6E BRIDGE AT STATION 704+76 2-23-9" & Contracted 54,220.11 0060 0061 0030.60 8,872.95 1.000 8,872.95
Current 5422011 MOBILIZATION LS 1.000 8,872.95
In place 54,220.11 1.000 8,872.95
This Estimate 0.00 0.000 0.00
GROUP 6F BRIDGE AT STATION 102+54 2-30'-0" & 0061 0062 6010.26 1,677.83 36.400 61,073.01
0054 0055 0030.60 6,945.19 1.000 6,945.19 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 36.400 61,073.01
MOBILIZATION LS 1.000 6,945.19 36.400 61,073.02
1.000 6,945.19 0.000 0.00
0.000 0.00 0062 0063 6020.00 1.87 7,895.000 14,763.65
0055 0056 6010.26 1,673.50 21.900 36,649.65 REINFORCING STEEL FOR BRIDGE LB 7,895.000 14,763.65
CLASS 47BD-4000 CONCRETE FOR BRIDGE cYy 21.900 36,649.65 7,895.000 14,763.66
21.900 36,649.66 0.000 0.00
0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0064 6030.00 27,485.35 1.000 27,485.35 0069 0070 6010.26 2,304.54 24.600 56,691.68
PREPARATION OF BRIDGE AT STATION EACH 1.000 27,485.35 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 24.600 56,691.68
405+36.00 1.000 27,485.36 24.600 56,691.68
0.000 0.00 0.000 0.00
GROUP 6G BRIDGE AT STATION 405+36 2-50'0" & Contracted 112,194.96 0070 0071 6020.00 2.17 6,005.000 13,030.85
Current 112194.96 REINFORCING STEEL FOR BRIDGE LB 6,005.000 13,030.85
In place 112,194.99 6,005.000 13,030.85
This Estimate 0.00 0.000 0.00
GROUP 6H BRIDGE AT STATION 432+16 2-37'-0" & 0071 0072 6030.00 17,929.02 1.000 17,929.02
0064 0065 0030.60 7,535.94 1.000 7,535.94 PREPARATION OF BRIDGE AT STATION EACH 1.000 17,929.02
MOBILIZATION LS 1.000 7,535.94 1206+87.00 1.000 17,929.02
0.000 0.00 0.000 0.00
0.000 0.00 ‘A
GROUP 61 BRIDGE AT STATION 1206+87 2-55'0" & Contracted 95,502.79
0065 0066 6010.26 1,845.80 27.600 50,944.08 Current 95,502.79
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 27.600 50,944.08 In place 95,502.79
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6J BRIDGE AT STATION 1306+35 2-30'-0"
0066 0067 6020.00 1.87 6,470.000 12,098.90 0072 0073 0077 0030.60 19,398.57 1.000 19,398.57
REINFORCING STEEL FOR BRIDGE LB 6,470.000 12,098.90 MOBILIZATION LS 1.000 19,398.57
0.000 0.00 1.000 19,398.57
0.000 0.00 0.000 0.00
0067 0068 6030.00 21,822.80 1.000 21,822.80 0073 0078 6004.48 409.54 14.700 6,020.24
PREPARATION OF BRIDGE AT STATION EACH 1.000 21,822.80 BRIDGE JOINT NOSING CF 14.700 6,020.24
432416.00 0.000 0.00 14.960 6,126.72
0.000 0.00 0.000 0.00
GROUP 6H BRIDGE AT STATION 432+16 2-37"-0" & Contracted 92,401.72 0074 0079 6005.37 61.79 92.000 5,684.68
Current 92.401.72 PRECOMPRESSED POLYURETHANE FOAM LF 92.000 5,684.68
In place 000 JOINT.TYPEB 92.000 5,684.68
This Estimate 0.00 0.000 0.00
GROUP 61 BRIDGE AT STATION 1206+87 2-55'0" & 0075 0080 6007.12 226.79 109.000 24,720.11
0068 0069 0030.60 7,851.24 1.000 7,851.24 CONCRETE BRIDGE DECK REPAIR SY 109.000 24,720.11
MOBILIZATION LS 1.000 7,851.24 0.000 0.00
1.000 7,851.24 0.000 0.00
0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0074 6010.26 1,830.83 24.700 45,221.50 0083 0085 6030.00 30,188.13 1.000 30,188.13
CLASS 47BD-4000 CONCRETE FOR BRIDGE (03 24.700 45,221.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 30,188.13
24.700 45,221.50 1409+66 1.000 30,188.13
0.000 0.00 0.000 0.00
0077 0075 6020.00 1.76 6,500.000 11,440.00 GROUP 6K BRIDGE AT STATION 1409+66 226'-0" ¢ Contracted 132,775.64
REINFORCING STEEL FOR BRIDGE LB 6,500.000 11,440.00 Current 132.775.64
6,500.000 11,440.00 In place 132,775.64
0.000 0.00 This Estimate 0.00
0078 0076 6030.00 61,057.49 1.000 61,057.49 GROUP 6L BRIDGE AT STATION 1505+68 2-65'-0"
PREPARATION OF BRIDGE AT STATION EACH 1.000 61,057.49 0084 0086 0030.60 9,703.91 1.000 9,703.91
1306+35 1.000 61,057.50  MOBILIZATION LS 1.000 9,703.91
0.000 0.00 1.000 9,703.91
0079 0081 6960.11 210.80 98.000 20,658.40 0.000 0.00
BRIDGE APPROACH REPAIR SY 98.000 20,658.40 0085 0087 6010.26 2,079.98 31.900 66,351.36
1.711 360.68 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 31.900 66,351.36
0.000 0.00 31.900 66,351.36
"y 0.000 0.00
GROUP 6J BRIDGE AT STATION 1306+35 2-30-0" . Contracted 194,200.99
Current 194,200.99 0086 0088 6020.00 2.14 7,575.000 16,210.50
In place 149,289.65 REINFORCING STEEL FOR BRIDGE LB 7,575.000 16,210.50
This Estimate 0.00 7,575.000 16,210.50
GROUP 6K BRIDGE AT STATION 1409+66 226'-0" { 0.000 0.00
0080 0082 0030.60 10,975.08 1.000 10,975.08 0087 0089 6030.00 21,441.58 1.000 21,441.58
MOBILIZATION LS 1.000 10,975.08 PREPARATION OF BRIDGE AT STATION EACH 1.000 21,441.58
1.000 10,975.08 1505468 1.000 21,441.58
0.000 0.00 0.000 0.00
0081 0083 6010.26 2,198.52 33.900 74,529.83 GROUP 6L BRIDGE AT STATION 1505+68 2-65'-0" Contracted 113,707.35
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 33.900 74,529.83 Current 113.707.35
33.900 74,529.83 In place 113,707.35
0.000 0.00 This Estimate 0.00
0082 0084 6020.00 2.13 8,020.000 17,082.60 GROUP 6M BRIDGE AT STATION 1804+62 60'-0" S
REINFORCING STEEL FOR BRIDGE LB 8,020.000 17,082.60 0088 0090 0030.60 5,684.75 1.000 5,684.75
8,020.000 17,082.60  MOBILIZATION LS 1.000 5,684.75
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0091 6010.26 1,583.99 23.800 37,698.96 0096 0098 7020.00 928.00 72.000 66,816.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcYy 23.800 37,698.96 BRIDGE APPROACH SECTIONS EACH 72.000 66,816.00
0.000 0.00 50.000 46,400.00
0.000 0.00 10.000 9,280.00
0090 0092 6020.00 1.97 5,100.000 10,047.00 0097 0099 7021.58 1,917.90 1.000 1,917.90
REINFORCING STEEL FOR BRIDGE LB 5,100.000 10,047.00 GUARDRAIL END TREATMENT, SRT-75 EACH 1.000 1,917.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0093 6030.00 19,542.30 1.000 19,542.30 0098 0100 7022.00 750.21 1.000 750.21
PREPARATION OF BRIDGE AT STATION EACH 1.000 19,542.30 END ANCHORAGE ASSEMBLY EACH 1.000 750.21
1804+62 0.000 0.00 1.000 750.21
0.000 0.00 0.000 0.00
0092 0094 6619.50 442.44 6.000 2,654.64 0099 0101 7024.25 3,287.34 60.000 197,240.40
REPAIR FLOOR DRAIN EACH 6.000 2,654.64 GUARDRAIL END TREATMENT, TYPE | EACH 60.000 197,240.40
0.000 0.00 44.000 144,642.96
0.000 0.00 5.000 16,436.70
GROUP 6M BRIDGE AT STATION 1804+62 60'-0" S Contracted 75,627.65 0100 0102 7024.21 1,937.64 36.000 69,755.04
Current 75.627.65 GUARDRAIL END TREATMENT, TYPE Il EACH 36.000 69,755.04
In place 0.00 21.000 40,690.44
This Estimate 0.00 5.000 9,688.20
GROUP 7 GUARDRAIL 4000 4000 1701.24 53.1332 0.000 0.00
0093 0095 0030.70 51,721.73 1.000 51,721.73 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 28.000 1,487.73
MOBILIZATION LS 1.000 5170173 OR& . 0.000 0.00
24" x 28' of Driveway culvert pipe
1.000 51,721.73 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 537,474.01
0094 0096 7001.50 338.19 18.000 6,087.42 Current 540,990.88
CULVERT MOUNTED GUARDRAIL POST EACH 24.000 8,116.56 In place 398,264.30
24.000 8,116.56 This Estimate 45,243.40
0.000 0.00 GROUP 9 BITUMINOUS
0095 0097 7011.20 28.11 5,093.750 143,185.31 0101 0103 0112 0030.90 68,805.61 1.000 68,805.61
W-BEAM GUARDRAIL LF 5,093.750 143,185.31 MOBILIZATION LS 1.000 68,805.61
3,768.850 105,942.40 0.979 67,341.93
350.000 9,838.50 0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0102 0113 2010.03 54.30 62.000 3,366.60 0111 0115 9188.50 44.04 6,647.000 292,733.88
CRUSHED ROCK SURFACE COURSE TON 62.000 3,366.60 SURFACING UNDER GUARDRAIL sy 6,647.000 292,733.88
0.000 0.00 3,932.277 173,177.47
0.000 0.00 480.798 21,174.34
0103 0104 6133.00 39.86 2,679.000 106,784.94 0112 0111 9300.38 1.00 680.000 680.00
MEMBRANE WATERPROOFING sy 2,679.000 106,784.94  RAP INCENTIVE PAYMENT EACH 680.000 680.00
1,036.444 41,312.66 1,487.320 1,487.32
0.000 0.00 0.000 0.00
0104 0105 8022.20 6.08 400.000 2,432.00 GROUP 9 BITUMINOUS Contracted 697,192.27
HYDRATED LIME/WARM MIX ASPHALT EACH 400.000 2,432.00 Current 697,192.27
126.580 769.61 In place 346,420.96
0.000 0.00 This Estimate 21,174.34
0105 0106 9005.76 325.94 400.000 130,376.00 GROUP 10 GENERAL ITEMS
ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 400.000 130,376.00 0113 0116 0001.08 0.50 6,052.000 3,026.00
126.580 41,257.48  BARRICADE, TYPE II BDAY 6,052.000 3,026.00
0.000 0.00 10,944.000 5,472.00
0106 0114 9009.75 70.33 387.000 27,217.71 972.000 486.00
TEMPORARY SURFACING SY 387.000 27,217.71 0114 0117 0001.10 2.21 3,361.000 7,427.81
g 15.267 1,073.73  BARRICADE, TYPE llI BDAY 3,361.000 7,427.81
0.000 0.00 4,805.000 10,619.05
0107 0107 9021.13 966.76 13.600 13,147.94 278.000 614.38
PERFORMANCE GRADED BINDER (64-34) TON 13.600 13,147.94 0115 0118 0001.75 5.19 480.000 2,491.20
3.503 3,386.56 TEMPORARY SIGN DAY EACH 480.000 2,491.20
0.000 0.00 297.000 1,541.43
0108 0108 9053.00 19.89 590.000 11,735.10 93.000 482.67
TACK COAT GAL 590.000 11,735.10 0116 0119 0001.90 1.10 25,989.000 28,587.90
0.000 0.00  SIGN DAY EACH 25,989.000 28,587.90
0.000 0.00 25,984.000 28,582.40
0109 0109 9179.72 16.03 2,035.000 32,621.05 315.000 346.50
REMOVE ASPHALT SURFACE FROM BRIDGE SY 2,035.000 32,621.05 0117 0120 0001.99 1.10 297.000 326.70
1,036.444 16,614.20 CONTRACTOR FURNISHED SIGN DAY EACH 297.000 326.70
0.000 0.00 0.000 0.00
0110 0110 9179.80 1,822.86 4.000 7,291.44 0.000 0.00
MILLING CONCRETE FOR INLAYS EACH 4.000 7,291.44
0.000 0.00
0.000 0.00
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016 Est Number: 0020 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0118 0121 0002.28 0.44 43,600.000 19,184.00 0127 0130 0003.74 15,304.41 10.000 153,044.10
TEMPORARY PAVEMENT MARKING REMOVAL LF 43,600.000 19,184.00 TEMPORARY TRAFFIC SIGNAL EACH 10.000 153,044.10
26,679.000 11,738.76 6.000 91,826.46
0.000 0.00 0.000 0.00
0119 0122 0002.30 0.44 18,000.000 7,920.00 0128 0131 0020.00 2.00 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 18,000.000 7,920.00 TRAINING HOUR 1,000.000 2,000.00
5,810.000 2,556.40 614.000 1,228.00
0.000 0.00 300.000 600.00
0120 0123 0002.44 0.44 44,000.000 19,360.00 0129 0132 0030.00 119,241.89 1.000 119,241.89
TEMPORARY PAVEMENT MARKING, TYPE LF 44,000.000 19,360.00  MOBILIZATION LS 1.000 119,241.89
PAINT 35,386.000 15,560.84 0.655 78,103.44
0.000 0.00 0.000 0.00
0121 0124 0002.47 0.11 44,000.000 4,840.00 0130 0133 1017.50 27,831.40 1.000 27,831.40
TEMPORARY PAVEMENT MARKING SURFACE LF 44,000.000 4,840.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 27,831.40
PREPARATION 34,971.000 3,846.81 0.000 0.00
0.000 0.00 0.000 0.00
0122 0125 0002.85 33.15 42.000 1,392.30 0131 0134 4022.05 10.87 1,000.000 10,870.00
TUBULAR POST EACH 42.000 1,392.30 TEMPORARY SLOPE DRAIN LF 1,000.000 10,870.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0126 0003.10 527.13 192.000 101,208.96 0132 0135 9110.01 138.11 200.000 27,622.00
FLAGGING DAY 192.000 101,208.96 RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 27,622.00
13.500 7,116.26 0.000 0.00
4.000 2,108.52 0.000 0.00
0124 0127 0003.50 11.84 4,850.000 57,424.00 0133 0136 9110.03 138.11 200.000 27,622.00
CONCRETE PROTECTION BARRIER LF 4,850.000 57,424.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 27,622.00
5,953.500 70,489.44 2.000 276.22
0.000 0.00 0.000 0.00
0125 0128 0003.56 11.84 4,800.000 56,832.00 0134 0137 9110.07 110.49 200.000 22,098.00
RELOCATE CONCRETE PROTECTION BARRIER LF 4,800.000 56,832.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 22,098.00
3,028.500 35,857.44 7.000 773.43
0.000 0.00 0.000 0.00
0126 0129 0003.70 497.19 32.000 15,910.08 0135 0138 9110.27 193.35 200.000 38,670.00
TEMPORARY RUMBLE STRIP EACH 32.000 15,910.08 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 38,670.00
24.000 11,932.56 EXCAVATOR, FULLY OPERATED 25.820 4,992.30
0.000 0.00 2.000 386.70
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0020 Pay Period End Date:

08.20.2016

Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0136 0139 L022.90 3.31 3,000.000 9,930.00
TEMPORARY SILT FENCE LF 3,000.000 9,930.00
2,732.000 9,042.92
0.000 0.00
0137 0140 L022.92 2.49 1,000.000 2,490.00
TEMPORARY EARTH CHECK LF 1,000.000 2,490.00
0.000 0.00
0.000 0.00
0138 0141 L032.70 276.22 5.000 1,381.10
TEMPORARY MULCH TON 5.000 1,381.10
0.000 0.00
0.000 0.00
0139 0142 L860.50 11,839.59 1.000 11,839.59
ENVIRONMENTAL COMMITMENTS - LS 1.000 11,839.59
CONTRACTOR COMPLIANCE 0.800 9,471.68
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 780,571.03
Current 780,571.03
In place 401,036.84
This Estimate 5,024.77
Totals for contract Contracted 4,038,846.75
Current 4,042,363.62
In place 2,581,052.55
This Estimate 87,193.98

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

7001.50 CULVERT MOUNTED GUARDRAIL POST

Project 00860 000

Prpsl Line Nbr 0094 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 18.00 1,837.80 255158
Culv Mounted GDRL POST
0007  S.P.Adjustment -10.00 -1,021.00 255158
Culv Mounted GDRL POST
0016 S.P. Adjustment -8.00 -816.80 255158
Culv Mounted GDRL POST
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0094: 0.00 $0.00
Total for item code 7001.50: 0.00 $0.00
\Item Cd Hltem Desc \
7011.20 N\/—BEAM GUARDRAIL
Project 00860 000
Prpsl Line Nbr 0095 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 5,093.75 51,928.74 255016
na
0004  S.P. Adjustment -68.75 -700.88 255016
na
0006 S.P. Adjustment -300.00 -3,058.38 255016
na
0007  S.P. Adjustment -362.50 -3,695.54 255016
na
0008 S.P. Adjustment -281.25 -2,867.23 255016

na
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Contract ID: 0860
Est Number: 0020

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date: 08.20.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7011.20 | W-BEAM GUARDRAIL 7020.00 = BRIDGE APPROACH SECTIONS
Project 00860 000 Project 00860 000
Prpsl Line Nbr 0095 Proj Line Nbr Prpsl Line Nbr 0096
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -225.00 -2,293.78 255016 0002  S.P. Initial Payment 72.00 93,888.00 255228
na na
0010  S.P. Adjustment -175.00 -1,784.05 255016 0004  S.P. Adjustment -1.00 -1,304.00 255228
na na
0012  S.P.Adjustment -637.50 -6,499.06 255016 0006  S.P.Adjustment -2.00 -2,608.00 255228
na na
0013  S.P. Adjustment -250.00 -2,548.65 255016 0007  S.P.Adjustment -3.00 -3,912.00 255228
na na
0014  S.P. Adjustment -525.10 -5,353.18 255016 0008  S.P. Adjustment -4.00 -5,216.00 255228
na na
0015  S.P.Adjustment -37.50 -382.30 255016 0009  S.P.Adjustment -5.00 -6,520.00 255228
na na
0016  S.P. Adjustment -281.25 -2,867.23 255016 0010  S.P. Adjustment -1.00 -1,304.00 255228
na na
0017  S.P.Adjustment -187.50 -1,911.49 255016 0012  S.P.Adjustment -4.00 -5,216.00 255228
na na
0018  S.P. Adjustment -50.00 -509.73 255016 0013  S.P. Adjustment -4.00 -5,216.00 255228
na na
0019  S.P.Adjustment -37.50 -382.30 255016 0014  S.P.Adjustment -6.00 -7,824.00 255228
na na
0020  S.P. Adjustment -350.00 -3,568.11 255016 0015  S.P. Adjustment -2.00 -2,608.00 255228
na na
Total for stockpile nbr 1: 1,324.90 $13,506.83 0016  S.P. Adjustment -1.00 -1,304.00 255228
Total for proposal line nbr 0095: 1,324.90 $13,506.83 na
Total for item code 7011.20: 1,324.90 $13,506.83 0017  S.P.Adjustment -2.00 -2,608.00 255228

na
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
08.20.2016

Nebraska Department of Roads
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Contract ID: 0860
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7020.00 BRIDGE APPROACH SECTIONS

Project 00860 000

7022.00 END ANCHORAGE ASSEMBLY

Project 00860 000

Prpsl Line Nbr 0096 Proj Line Nbr Prpsl Line Nbr 0098 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P.Adjustment -2.00 -2,608.00 255228 0002  S.P. Initial Payment 1.00 522.00 255128
na End Anchorage Assembly
0019  S.P.Adjustment -3.00 -3,912.00 255228 0015  S.P.Adjustment -1.00 -522.00 255128
na End Anchorage Assembly
0020  S.P. Adjustment -10.00 -13,040.00 255228 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0098: 0.00 $0.00
Total for stockpile nbr 1: 22.00 $28,688.00 Total for item code 7022.00: 0.00 $0.00
Total for proposal line nbr 0096: 22.00 $28,688.00 \Item cd Hltem Desc ‘
Total for item code 7020.00: 22.00 $28,688.00 7024.27 | |GUARDRAIL END TREATMENT, TYPE II
ltem Cd | ltem Desc | Project 00860 000
702158 | GUARDRAIL END TREATMENT, SRT-75 | ' o
Prpsl Line Nbr 0100 Proj Line Nbr
Project 00860 000 Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
Prpsl Line Nbr 0097 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0001 S.P. Initial Payment 36.00 50,364.00 255050
Stkpl Nbr 1 na
0001  S.P. Initial Payment 60.00 92,400.00 254987 0006  S.P.Adjustment -2.00 -2,798.00 255050
na na
Total for stockpile nbr 1: 60.00 $92,400.00 0007  S.P.Adjustment -1.00 -1,399.00 255050
Total for proposal line nbr 0097: 60.00 $92,400.00 na
Total for item code 7021.58: 60.00 $92,400.00 0012  S.P.Adjustment -1.00 -1,399.00 255050
na
0013 S.P. Adjustment -1.00 -1,399.00 255050
na
0014 S.P. Adjustment -1.00 -1,399.00 255050

na
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Contract ID: 0860 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0020 Pay Period End Date: 08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
7024.27 | |GUARDRAIL END TREATMENT, TYPE II

Project 00860 000

Prpsl Line Nbr 0100 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0016 S.P. Adjustment -4.00 -5,596.00 255050
na
0017  S.P. Adjustment -2.00 -2,798.00 255050
na
0018 S.P. Adjustment -1.00 -1,399.00 255050
na
0019 S.P. Adjustment -3.00 -4,197.00 255050
na
0020 S.P. Adjustment -5.00 -6,995.00 255050
na
Total for stockpile nbr 1: 15.00 $20,985.00
Total for proposal line nbr 0100: 15.00 $20,985.00
Total for item code 7024.27: 15.00 $20,985.00

Total remaining for contract: $155,579.83



